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Mail Code SFD-H8, Region IX
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San Frandsco, CA 94105-3901
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Rivers_e, CA 92501-3339

Ms. Sue Hakim
Remedial Proje_ Manager
C_ifom_ DepaAme_ of Toxic Sub_ances Con#ol
5796 Co.orate Avenue
Cyp_ss, CA 90630-4700

SUBJECT: FEDERAL FACILITYAGREEMENT SCHEDULE EXTENSION REQUEST,
INSTALLATION RESTORATION PROGRAM (IRP) SITES 3 AND 5,
FORMER MARINE CORPS AIR STATION (MCAS) ELTORO, CALIFORNIA

Fellow Fede_l Fadli_ Agmeme_ (FFA) Representatives:

This le_er is wd_en _ mque_ an e_ensbn _ the MCAS El Tom Fede_l Fadli_
Agmeme_ (FFA) Append_ A Schedule _r pdma_ docume_s.

In_allation Re.oregon Program (IRP) Sites 3 and 5 (former landfill areas), _quim a
revised d_eraNe date _r the ReUsed Draft ROD based on a delay in mceMng
_gul_o_ agency commen_ on the revised Draft-Final Fea_Nl_y Study (FS)
Addendum. Pu_uant _ a 09 August 2006 email mque_ from Depadme_ of Toxic
Sub_ances Con_ol (DTSC), the Navy is e_ending the mgul_o_ m_ew pedod of the
Draft-Final FS Addendum until 11Se_ember 2006. After all of agendes submit their
comme_s, the Navy will need an oppo_un_y to evaluate the commen_ and inco_orate
changes, as appmpd_e, in_ subseque_ docume_& The projeG schedule accounts
_r document sequendn_ cdtical path i_ms _om_etion of the Proposed Plan), the
holiday schedu_, and the assoda_d public mee_ng.

The _llowing table iden_fies the pdma_ submA_ and the assoda_d schedule
e_en_on relating to this mque_, which is made pu_uant to FFA Se_ion 9.2(g).



5090
Ser BPMOW.d_0743
29 Aug 2006
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Fu_her, due to comme_s from agencies on the Draft ROD for Si_s 8 and 12 (on a
related issue: potential presence of radiolo_cal m_ed_ the Navy is _im_ating
ovedaps between the p_grams at Sites 8 and 12 and Sites 3 and 5, in addison to
ovedaps between the revised Dra_-Final PP, and the Dra_-Final FS Addendum for
Si_s 3 and 5. These changes a_ necessa_ to avoid a du_ation of effoK and _
p_de the agencies the oppo_un_y to prese_ the PP to the public with one voice.

Thank you in advance for your suppo_. Should you have any questions or need
add_on_ in_rmation, please contact M_ Richa_ Pdbyl, Proje_ Manager at (619) 532-
0932, or me at (619) 532-0963.

_,,._..,.__Sincerely,

DARREN NEWTON
BRAC Environmen_l Coo_ator
By dire_n of the Die,or

Endosure_ 1. Madne Co_s Air S_tion El Toro Federal Fadli_ Agreement Append_
A Subm_al Mile_ones (Augu_ 2006)

2: Site 3 and 5 Proje_ Schedu_, Former MCAS El Toro (Augu_ 2006)

Copy to:
Commander
Attn: AC/S En_ron Mgt
Madne Corps Air Bases Mi_mar
P.O. Box 452001
San Diego, CA 92145-2001

Mr. Bob Coleman
Brown and Caldwell
9665 Chesapeake Ddve, Sui_ 201
San Diego, CA 92123
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Augu_ 2006

MARINE CORPS AIR STATION EL TORO
Federal Fac  y Agreement

Appendix A
SubmR_l Miles_nes

SRe I (Expb_ve Ordnance DisposMRang_
Primary SubmRtal Deliverab_ Date
Dra_ Reme_ Investigation 06-03-2005
Dra_ Feafibility Study 10-19-2006
Dra_ Propo_d Plan 03-28-2007
Dra_ Record of Dedfion 08-21-2007

Site2 Groundwater(MagazineRoadLandfilD
PrimarySubmRtal DdiverableDate
DraftFeasibilityS_dy Addendum 03-28-2005
DraftProposedPlan 12-08-2005
Dra_RecordofDe_fion ToBe Determined*

SiMs2 & 17 (Magazine Road and CommunicationStation Landfill_
Primary SubmRtal Ddiverab_ Date
Draft Fin_ Reme_ Defign 07-19-2004
Dra_ Oper_ion andM_ntenancePlan 06-11-2007
Dra_ Reme_ Action [CloseouORepo_ 08-22-2007

SRes3 & 5 (Ofi_nal and Perimeter Road Landfill_
Primary Submittal Ddiverab_ Date
DraftFeasibilityS_dy Addendum 03-07-2005
ReUsed DraftProposedPlan 05-05-2005
Revised DraR Record of Dec_bn 01-22-2007 "

Anomaly Area 3
Primary SubmRtal Deliverable Date
Draft Reme_ Investigation/FeasibilityS_dy 12-06-2005
Draft Proposed Plan 01-29-2007
Dra_ Record of Ded_on 07-11-2007

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Bed_
Primary Submi_al Ddiverable Date
Draft Feasibility Study Addendum 03-09-2005
Revised Dra_ Proposed Plan 04-01-2005
Revised Draft Record of Dedfion 05-19-2006

* As discu_ed _ _e Jdy 26, 2006 Base Re_nmem and Clost re (BRAC) C_anup Team (BCT) meeting, a
con_rence _ necessary to determine a path forward. Once pa_ies agre_ schedule will be upd_ed and
documen_d accordin_
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Augu_2006

MARINE CORPS AIR STATION EL TORO
Federal Fad_ty Agreement

Appendix A
Subm_t_ M_o_s

SEe 11 (Transformer Storage Yard)
Primary Submittal Dd_erab_ Date
Draft Reme_fl Action Work Plan 0600-2004
Draft Pr_e_ Closeout Repo_ - 10-06-2005

SRe 16 (Crash Crew Pit N_ 2)
Primary Submi_al Dd_erab_ Date
Draft RD/RA MNA Work Plan 11-18-2003

Draft Reme_fl Defign 07-27-2005
Draft Operating Properly and Successfully 03-02-2006
(OPS) Repo_

SRe 18 (VOC Re_onal Groundwa_r PlumO
Primary Submiflal Dd_erab_ Date
P_Hminary Remedifl Defign (90% Defign) 03-14-2005
Finfl Reme_fl Defign (100% Defign) 05-31-2005
Draft Oper_ion & M_ntenance Plan 09-11-2006
Draft Pr_e_ Closeout Repo_ 03-30-2007

SRe 24 (VOC Source Area - Shal_w Groundwa_r Unit)
Primary Submifl_ D_erable Date
Prelimin_y Reme_fl Des_n (90% Des_n) 06-02-2004
Finfl Reme_ Defign (100% Defign) 12-13-2004
Draft Operation & Mfimenance Plan 09-11-2006
Draft Pr_e_ Closeout Repo_ 03-30-2007

Si_ 24 (VOC Source Area - Vadose Zone S_D
Primary SubmRtal De_verab_ Date
Draft Proposed Plan 04-01-2005
Draft Record of Dedfion 08-25-2005
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IRP Sffes 3 and 5 revl.mpp lnsta!fation Restoration Program 1 of 1
Former MCAS El Toro IRP Schedule SEes 3 and 5
Tue8/29/06 FormerMCASElToro

ID TaskName Duration Sta_ Finish Predecessors

1 !,n.s_!.!_t.iQ!].B_£[a.t.i£!_..P[£g[#m.........................................................6.0.6..d,_ys.............................................................................Fri 2/25105 Thu 6/21/07 ....................................
2 Site 3 and 5 606 days Fri 2/25/05 Thu 6121107
3 _i .......Eeas!.bi!.ity.StUdYAddendum ................ ........424 days ..... .Fri2/25/05 ,......Wed.10/1!/06 ................
4 ......................................................................................................28.e.da:ys,........Ed2J25(05.............Eri 3/2#/_)5.._ ..... _......PrepareDraft FS Addendum
6 ...........................Regulatory...........................................................................5_.edaYSAgencyReview .......................................................................................Fd3/25/05 Mon 5/16/05 4
6 .................................................................................................................36daYS.....Wed 5/3t!/06.........WedT/!9_06.,.5.... _.._._ .......PrepareDraft Final FS Addendum
z ...................F_#g_!_t£_!..Ag#r?.cX.(_£n.£_[!!_is.p.u_e..................................#9..esl_y§ .......M£n._!2_r(0.6 ...........M.o.n..9(_._./_)6_.6..................................
8 Final FS Addendum 30 edays Mon 9/11/06 Wed 10/11/06 7
9 Proposed Plan 437 days Tue 4/19/05 Wed 12/20/06
lO Prepare Draft PP 15 days ...........................Tue 4/19/05 Mon 5/9/05 "
_' i...i.................B._g_!a_t.0._."_'g_.Y..B_.!_._._F_..............................................3_).._._l.a)_§.......................................................................................................................Mon 5/9/05 Wed 6/8/05 10
_2 ......................................................................................................................!#d.aYs.PrepareDraft Final PP ...............................................................................................................Tue 9/26/06 Fd 10/20/06 11
_3 ......................B#gu!at£_..Ag#B.€_._0nCUr!Disp.ute..............................._Odays. Moa..!0/2.3!06 ...............E.ri.__/#6._. ..............................
_4 .............................................................................................................Prepare Final PP ..................10 days .............................Mon 11/6/06 .....................Fd 11/17/06 ._... _ ___.....13
,5 ............................................................... 30 .edaYsPublic comment . M0.n._/2Wo6 ....Wed.....lW20/06..__.....__..!3,!4 ........
_6 ................................................................................................................Public Meeting .......0.ed#ys ....................................................................Wed11/29/06Wed11/29/06 15SS
_7 ......................................................................................................................!.4.6.._y_.RecordOf Decision ...................................................................................................................Thu 11/30/06 Thu 6121107
_8 ............................................................................ 35 edaysRevised Draft ROD ......Mort 1_18/06.................... Mon 1_2W07......
_9 Responsiveness Summa_ 38 days Thu 11/30/06 Mon 1/2_07

2, .............................................................. 60 edaYS. Fri.3/23/07..... _ue.S/2W07.20 ...PrepareDraft Final ROD
22 ....................B#g_!m£_..Ag#B.cy.€£ecur[Dis#ute.............................#0.edays........................................................................................................Tue 5/2_07 Thu 6/21/07 21
23 Final ROD 0 edays Thu 6/21/07 Thu 6/21/07 21,22

NOTE& En_osu_ (2)
1. Deliverab_ dates_ fall on weekends_ majorholidaysdefau__ the ne_ businessdayevenff n_ _d_ed on _ sched_&
2. TheNavy has_ da_ after ROD_gning _ submffa detai_d schedu_ for _plementing _e R_RA effo&
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Blind copy to:
BPM_:

D. Ne_on
C. Arno_
J. Sheetz
M. Beck
R. Pdb_
M. Flesch (MCAS El Tom)
Sedal file
Read file.

SWD_:
D. Silva, Code EVR - FISC BLDB. 1,3rd Floor _dmin Record - 2 copies)

WdteE R. Pdb_, 2-0932
Typis£ N. Lilley, 8/29/06

Emai_ e_ension _que_ Itr SiMs 3 and 5.doc
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